

El Mirador De La Heredia  
Spain

ID	Development	Task Name	Start	Finish	/02/07	11/08/07	01/02/08	21/07/08	11/01/09	01/07/09	21/12/09	11/06/10	01/12/10				
					25/03	17/06	09/09	02/12	24/02	18/05	10/08	02/11	25/01	19/04	12/07	04/10	27/12
1	De La Heredia	Site Works	Tue 31/07/07	Fri 29/08/08													
2	De La Heredia	Foundations	Thu 15/05/08	Sun 30/11/08													
3	De La Heredia	Blockwork	Mon 15/09/08	Sat 30/01/10													
4	De La Heredia	Walls / Windows	Thu 01/01/09	Sat 31/07/10													
5	De La Heredia	Roof	Fri 30/01/09	Sun 30/05/10													
6	De La Heredia	Tiling	Thu 30/04/09	Fri 29/10/10													
7	De La Heredia	Interiors	Thu 30/07/09	Thu 30/12/10													

1st February 2009