

El Mirador De La Heredia
Spain

ID	Development	Task Name	Start	Finish	/09/06	21/02/07	11/08/07	01/02/08	21/07/08	11/01/09	01/07/09	21/12/09	11/06/10	01/12/10					
					8/1	1/1	5/0	7/0	9/0	2/1	4/0	8/0	0/0	2/1	5/0	9/0	2/0	4/1	7/1
1	De La Heredia	Site Works	Mon 06/08/07	Thu 30/12/10															
2	De La Heredia	Foundations	Thu 08/03/07	Sat 30/01/10															
3	De La Heredia	Blockwork	Mon 15/09/08	Tue 30/03/10															
4	De La Heredia	Walls / Windows	Thu 01/01/09	Sat 31/07/10															
5	De La Heredia	Roof	Fri 30/01/09	Sun 30/05/10															
6	De La Heredia	Tiling	Thu 30/04/09	Fri 29/10/10															
7	De La Heredia	Interiors	Thu 30/07/09	Thu 30/12/10															

1st April 2009